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I mentioned to Lee when I was out at the site yesterday that we have had to change transporters
for the water for several reasons. First, price commitments that were made 6 months ago did not
take into account the rapid rise in fuel prices, so several of the transporters wanted significantly
higher fees to move the water. Second, our primary transported failed to renew its license to haul
waste liquids. Yes, you are all correct, it was a major mistake and is now a major problem for a
company that makes it living hauling waste liquid. I am fairly certain that it cost at least one
person their job. However, we found 2 others transporters capable of completing the work for us
and we were hoping to start moving water this evening.

Unfortunately, the treatment facility in Bristol, Wisconsin where we planned to ship the water is
not very large, so treatment capacity is always a concern of the operators. In fact, their general
approach is that when it rains, or when there 1s a significant threat of rain, capacity is reserved for
system users and other outside sources are asked to wait. Earlier today, Bristol informed us that
we would not be able to ship any water until next week at the earliest due to the forecast for
severe storms over the next several days. As a result, we will not be able to complete site work
before the end of this month as we had hoped. Right now we are hoping that we can move 30 to
50 percent of the water next week so that we will be set to clean the big tank at the south end on
Tuesday, June 1. If we can do this, and provided there are no big rain storms in the forecast next
week , then we should be able to complete all of the site work except for the actual disposal by
June 11, 2004. I will keep you posted of the status and any further schedule changes that are
necessary.
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